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U.S. ENVIRONMENTAL PROTECTION AGENCY

REGION II, REMOVAL ACTION BRANCH
POLLUTION REPORT

I. HEADING
Date: October 28, 1999
From: Eric J. Wilson, On-Scene-Coordinator

U.S. EPA, Region II, Removal Action Branch

To: J. Rotola, EPA
G. Zachos, EPA
P. Mannino, EPA
M. Olsen, EPA
D. Karlen, EPA
R. Cahill, EPA
D. Kraft, EPA
R. Byrnes, EPA OQIG
J. Pasqualo, NJDHSS
START

¢
R. Salkie, EPA

T. Johnson, EPA

C. Petersen, EPA

M. Sundram, EPA

P. Seppi, EPA

B. Bellow, EPA

B. Dease, EPA

T. Mignone, ATSDR

J. Smolenski, NJDEP

J. Corica, South Plainfield

Subject: Cornell-Dubilier Electronics Site, Residential Cleanup,
' South Plainfield, Middlesex County, New Jersey

POLREP: S
II. BACKGROUND

Site No:

Delivery Order No.:
Response Authority:
CERCLIS No.:

NPL Status:

State Notification:
Status of Action Memorandum:
Start Date RV2:
Completion Date RV2:
Start Date BB2:
Completion Date B2:
Start Date BB3:
Completion Date BB3:

III. SITE INFORMATION

The site is located in a

GZ

0017

CERCLA

NJD981557878

Final NPL

NJDEP and NJDHSS Notified
Approved September 19, 1998
March 29, 1998

On-going

March 15, 1999

September 16, 1999
September 23, 1999
On-going

mixed industrial, commercial and

residential area of South Plainfield, New Jersey and

consists of the Hamilton
contaminated residential
contaminated portions of

Industrial Park, adjacent
and commercial properties and
the Bound Brook downstream of the

268697
NG



excavation activities scheduled for Monday, October 18. The
Landscaping Contractor continued to plant trees and shrubs.

Mini-rams were established onsite to monitor airborne dust
levels resulting from the excavation of PCB contaminated
soils. A water mist will be employed for dust control
during excavation activities in the event that air
monitoring reading exceed 1.0 mg/m?®. To date, air
monitoring has not recorded readings above 0.03 mg/m?.

3. Enforcement

PRPs for the site have been ordered to remove contaminated
soil from 7 Tier 2 residential properties.

B. Planned Removal Activities
Soil removal is underway at 7 Tier 2 residential properties.
Interior cleaning is planned at 2 Tier 1 and 2 Tier 2
properties upon completion of the Tier 2 soil removal.
C. Next Steps
Continue excavation and restoration of Tier 2 Properties.
D. Kevy Issﬁes
None.
V. COST INFORMATION (Fund-Lead Removal Actions through
10/28/99)
Amount - Cost Amount
Budgeted To Date Remaining
ERRS Costs $ 332,000 175,150 156,850
START Costs $ 22,000 6,989 15,011
Contingency § 21,000 n/a 21,000
EPA Costs $ 50,000 36,750 13,250
Total Costs $ 425,000 $ 218,889 $ 206,111

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided in this report does not necessarily
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